

Corner Inlet Fishery Management Plan Steering Committee

For discussion - proposed work plan for the Committee

Task	Month – 2020 into 2021											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	
Finalise Steering Committee membership (VFA)												
Steering Committee meeting 1 (Member induction; Agreed work plan)												
Drafting of MP – background (VFA)												
Steering Committee meeting 2 (Discuss current fishery management issues, revise first draft risk assessment)												
Drafting/revision of MP, draft key risks and draft objectives (VFA)												
Steering Committee meeting 3 (Endorse draft background material, settle key risks, discuss objectives, strategies and management actions)												
Drafting/revision of MP – include strategies and management actions (VFA)												
Steering Committee meeting 4 (Settle draft plan including proposed management actions; Endorse release for public comment)												
Seek approval for Notice of Intention to Declare MP (VFA)												
60-day public consultation period (VFA)												
Steering Committee meeting 5 (Discuss public submissions and revisions required to MP)												
Steering Committee endorsement of revised plan												
Ministerial approval sought for final Declaration												

Note: the VFA will manage administrative tasks for the project and draft the management plan content (blue). Tasks relevant to committee members indicated in gold.